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ESTIMATE RUN 09/16/2008

ESTIMATE SUMMARY 11:43:31

CONTID: C16272RC ESTIMATE NO: 0004 PROG SPEC YR:2005

PCN: 16272RC-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 132.( DAYS TIME ALLOW: 11/7/20( FIXED COMPLETION DAT
I-70 West Corridor Management - Phase 2 PERCENT TIME: 64.71 ORIG TIME ALLOW: 11/7/20( FIXED COMPLETION DAT
PROJECT NO: C 0702-274

I-70 West Corridor Management - Phase 2

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:
TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 08/27/2008 DATE TIME STARTED 04/18/2008
2 WEST DRY CREEK CIRCLE #270 DATE LET 03/06/2008 DATE WORK BEGAN
DATE AWARDED 03/19/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/17/2008 DATE ACCEPTED
LITTLETON CO 80120 720-881-7111 DATE NOTICE TO PROCEED 04/18/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,895,402.83 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 5,042,261.52 NON-PARTICIPATING 3,707,651.06 1,021,222.01
PERCENT COMPLETE: 62.89% TOTAL EARNINGS 3,707,651.06 1,021,222.01
FUNDS AVAILABLE: $ 2,187,751.77 STOCKPILED MATERIALS 63,627.90 -40,576.20
GROSS EARNINGS 3,771,278.96 980, 645.81
TOTAL CLAIMS: $ 0.00 RETAINAGE -75,633.92 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,695,645.04 980, 645.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,695,645.04 980, 645.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 980, 645.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16272RC-BID ESTIMATE RUN 09/16/2008
PROJECT: C 0702-274 ESTIMATE NO: 0004 11:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.000 0.00
6,853.92000 0.000 0.00
0010 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,667.000 149.000
sy 0.000 0.00
49.00000 149.000 7,301.00
0015 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,414.000 2,971.000
cy 1,443.000 266,955.00
185.00000 4,414.000 816,590.00
0016 203-00040  UNCLASSIFIED EXCAVATION (SPECIAL) EXCAVATION OF 667.000 0.000
TRACTION SAND FOR ACCESS TO BRIDGE PULL BOXES.
cy 667.000 17,628.81
26.43000 667.000 17,628.81
0020 203-01594  COMBINATION LOADER 30.000 15.000
HOUR 15.000 15,300.00
1,020.00000 30.000 30,600.00
0025 203-01597  *POTHOLING 126.000 116.000
HOUR 10.000 2,800.00
280.00000 126.000 35,280.00
0030 208-00005  *EROSION LOG 9,360.000 7,761.000
LF 468.000 4,680.00
10.00000 8,229.000 82,290.00
0035 208-00034  *GRAVEL BAG 680.000 487.000
LF 0.000 0.00
30.00000 487.000 14,610.00
0040 208-00045  CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
1,255.00000 4.000 5,020.00
0045 208-00070  STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0050 208-00101  SEDIMENT REMOVAL AND DISPOSAL 30.000 0.000
HOUR 0.000 0.00

175.00000 0.000 0.00
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PCN: 16272RC-BID ESTIMATE RUN 09/16/2008
PROJECT : C 0702-274 ESTIMATE NO: 0004 11:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 208-00205 EROSION CONTROL SUPERVISOR 200.000 92.000
HOUR 30.000 3,300.00
110.00000 122.000 13,420.00
0060 210-00090 RESET DELINEATOR 397.000 57.000
EACH 0.000 0.00
130.00000 57.000 7,410.00
0065 210-00810 RESET GROUND SIGN 116.000 7.000
EACH 0.000 0.00
240.00000 7.000 1,680.00
0070 210-00870 RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
10,750.00000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 3.500 0.000
ACRE 0.000 0.00
4,690.00000 0.000 0.00
0080 212-00032 *SOIL CONDITIONING 3.500 0.000
ACRE 0.000 0.00
4,890.00000 0.000 0.00
0085 213-00002 *MULCHING (WEED FREE HAY) 3.500 0.000
ACRE 0.000 0.00
5,090.00000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 694.000 0.000
LB 0.000 0.00
32.00000 0.000 0.00
0095 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,667.000 149.000
SY 286.000 14,300.00
50.00000 435.000 21,750.00
0100 604-39000 MANHOLE SPECIAL 27.000 0.000
EACH 8.000 17,848.00
2,231.00000 8.000 17,848.00
0105 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 25.000 0.000
EACH 15.000 75,975.00
5,065.00000 15.000 75,975.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 607-11525 FENCE (PLASTIC) 500.000 400.000
LF 0.000 0.00
37.00000 400.000 14,800.00
0115 612-00033 DELINEATOR (TYPE III) (EXTRA HEIGHT) 149.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0120 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 299.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0125 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 51.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0130 613-00203 *2 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 1,077.000 1,077.000
LF 0.000 0.00
45.00000 1,077.000 48,465.00
0135 613-00402 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,428.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0140 613-00406 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 725.000 526.000
LF 199.000 3,980.00
20.00000 725.000 14,500.00
0145 613-00607 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 8,496.000 8,496.000
LF 0.000 0.00
60.00000 8,496.000 509,760.00
0150 613-01125 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 16,641.000 13,933.000
LF 1,404.000 8,424.00
6.00000 15,337.000 92,022.00
0155 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,456.000 6,525.000
LF 6,931.000 48,517.00
7.00000 13,456.000 94,192.00
0160 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,026.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
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PCN: 16272RC-BID ESTIMATE RUN 09/16/2008
PROJECT: C 0702-274 ESTIMATE NO: 0004 11:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,754.000 3,329.000
LF 0.000 0.00
13.00000 3,329.000 43,277.00
0170 613-03498 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) (2) 18,773.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0175 613-03499 *ELECTRICAL CONDUIT 25,963.000 25,963.000
(PLASTIC) (MULTIDUCT) (SPECIAL) (SHARED)
LF 0.000 0.00
18.00000 25,963.000 467,334.00
0180 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 68,778.000 35,338.000
LF 33,440.000 401,280.00
12.00000 68,778.000 825,336.00
0185 613-07000 PULL BOX (SPECIAL) 37.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0190 613-07010 *PULL BOX (SURFACE MOUNTED) 21.000 21.000
EACH 0.000 0.00
660.00000 21.000 13,860.00
0195 613-07034 PULL BOX (24"X36"X18") 98.000 34.000
EACH 25.000 26,250.00
1,050.00000 59.000 61,950.00
0200 613-10010 WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
200,000.00000 0.000 0.00
0205 614-80387 *RUMBLE STRIP (GRINDING) 1,000.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0210 614-86007 SERIAL TO IP CONVERTER 3.000 0.000
EACH 0.000 0.00
2,222.00000 0.000 0.00
0215 614-87012 *FIBER OPTIC TERMINATION PANEL - 12 FIBER 8.000 0.000
EACH 0.000 0.00

550.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0220 614-87025 OPTICAL TRANSCEIVER CHASSIS 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0225 614-87144 *FIBER OPTIC TERMINATION PANEL-144 FIBER 4.000 0.000
EACH 0.000 0.00
3,850.00000 0.000 0.00
0230 614-87310 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000 0.000
LS 0.200 20,000.00
100,000.00000 0.200 20,000.00
0235 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.200 4,000.00
20,000.00000 0.200 4,000.00
0240 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 109,996.000 0.000
LF 19,322.000 40,576.20
2.10000 19,322.000 40,576.20
0240 MATERIAL ALLOWANCE 144 STRAND FIBER OPTIC CABLE 49,621.000
LF -19,322.000 -40,576.20
2.10000 30,299.000 63,627.90
0245 614-87690 ETHERNET SWITCH 2.000 0.000
EACH 0.000 0.00
78,000.00000 0.000 0.00
0250 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0255 622-00270 BOLLARD 6.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0260 622-11010 MAINTENANCE BUILDING 1.000 0.000
LS 0.500 20,000.00
40,000.00000 0.500 20,000.00
0265 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

110,000.00000 1.000 110,000.00
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CAT NO0200 ROADWAY
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
15,000.00000 0.400 6,000.00
0275 627-00001 *PAVEMENT MARKING PAINT 3.000 0.000
GAL 0.000 0.00
777.00000 0.000 0.00
0280 627-00004 *EPOXY PAVEMENT MARKING 333.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0285 630-00000 *FLAGGING 647.500 494.500
HOUR 153.000 6,273.00
41.00000 647.500 26,547.50
0290 630-00007 *TRAFFIC CONTROL INSPECTION 62.000 21.000
DAY 8.000 3,320.00
415.00000 29.000 12,035.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 155.000 70.000
DAY 20.000 12,400.00
620.00000 90.000 55,800.00
0300 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 21.000
EACH 0.000 0.00
80.00000 21.000 1,680.00
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 31.000
EACH 0.000 0.00
90.00000 31.000 2,790.00
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 20.000
EACH 0.000 0.00
90.00000 20.000 1,800.00
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 152.000 76.000
SF 0.000 0.00
45.00000 76.000 3,420.00



CONTID: C1l6272RC COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16272RC-BID ESTIMATE RUN 09/16/2008
PROJECT: C 0702-274 ESTIMATE NO: 0004 11:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
700.00000 1.500 1,050.00
0335 630-80360 *DRUM CHANNELIZING DEVICE 450.000 97.500
EACH 0.000 0.00
20.00000 97.500 1,950.00
0336 630-80367 PORTABLE TRAFFIC SPEED MONITOR 1.000 0.000
EACH 0.500 3,420.00
6,840.00000 0.500 3,420.00
0340 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 250.000
LF 0.000 0.00
120.00000 250.000 30,000.00
0345 630-80380 *TRAFFIC CONE 1,800.000 440.000
EACH 0.000 0.00
15.00000 440.000 6,600.00
0350 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0355 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 60.000 17.750
DAY 8.500 3,995.00
470.00000 26.250 12,337.50
0360 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70035 F/A FURNISH AND INSATL BUILDING 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL 20,000.000 946.050
FA 0.000 0.00
1.00000 946.050 946.05
CAT 0200 CURRENT AMT $ 5,895,402.83 $ 980,645.815S 3,771,278.96
PROJECT TOTAL CURRENT AMT $ 5,895,402.83 $ 980,645.81 S 3,771,278.96



